
Action Item Log 
Gulfco Superfund Site Weekly Project Status Meeting 
2/7/2011 

Community Involvement for tank removal including Removal 
Resoonsiveness Summa 

2 !Approval of current work schedule drafted on 1/26/2011. 

3 !Complete review of Remedial Alternatives Memo. 

4 I Draft RI Report including documentation regarding cover over debris 

5 I Draft BERA Report 

6 !Complete tank removal responsiveness summa 

7 IPRP revise Remedial Alternatives Memo. 

8 IEPA/TCEQ/Trustees appove final Remedial Alternatives Memo. 

9 !Complete tank removal field work. 

*** ENFORCEMENT CONFIDENTIAL*** 

Miller, Hoey 1/10/2011to2/15/2011 

Miller, Nann, Shade, 12/11/2011 
Bhattacharya, Roddy 

Miller, TCEQ, Nann 12/11/2011 

Miller, Roddy, 
Bhattacharya, TCEQ 12/7/2011 

Miller, Roddy, TCEQ 12/7/2011 

Miller, Nann 12/15/2011 

IPRPs 1212112011 
Miller, Nann, Shade, 

I Bhattacharya, 
Roddy, TCEQ, 

12128/2011 

Trustees 

!Miller 2/26/2011 

..•. ~ .. 

Progressing as scheduled 

Approval Pending. 

Review is in proaress. 

PRPs are preparing draft. 

PRPs are preparing draft. 

Summa 

!Approval Pending. 

Field work began on 
11/15/2010 and is 
progressing as scheduled. 
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12 EPA/TECQ/Trustees review draft BERA Report

Miller, Nann, Shade, 

Bhattacharya, 

Roddy, TCEQ, 

Trustees

3/2/2011 Report pending. 

13 EPA review draft Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/10/2011 Report pending. 

14 PRP submit final Tank Removal Report PRPs 3/24/2011 Report pending. 

15 EPA approve final Tank Removal Report
Miller, Nann, Shade, 

Bhattacharya, Roddy
3/29/2011 Report pending. 




